



DESIGN AND DEVELOPMENT OF A DEMONSTRATIVE RECYCLING LINE FOR THE SEPARATION OF POST-CONSUMER POLYOLEFIN MIXTURES

GRANT AGREEMENT: LIFE10 ENV/ES/000460

ACTION 1: PROJECT MANAGEMENT

ACTION 8: MONITORING

ACTION 9: DISSEMINATION





ACTION 1: PROJECT MANAGEMENT / ACTION 8: MONITORING

Responsible Beneficiary : Lurederra

Duration: 36 months

Objectives:

Management, monitoring, evaluation and project communication

Deliverables involved during these months:

- D1.1 (Month 3): Presentation of the project report.
- D1.2 (Month 9): Consortium agreement.
- D1.3 (Month 6): Set up & maintenance of Project Website




ACTION 1: PROJECT MANAGEMENT / ACTION 8: MONITORING

D1.1: Presentation of the project report.

Description:

Distribution of the project report among the partners.



Status of deliverable:

Sent to the partners.




ACTION 1: PROJECT MANAGEMENT / ACTION 8: MONITORING

D1.2: Consortium agreement


Description:

Consortium agreement, regulating the relations between the partners in the project and complementary to the contract established with the Commission.



Status of deliverable:

- ➔ MODEL ADAPTATION
- ➔ DEFINITIVE VERSION VALIDATED BY ASTRALÉ.
- ➔ SIGNATURE AND STAMP OF THE PARTNERS



**Send a copy of the agreement the Commission.
Date (Month 9): May 2012**




ACTION 1: PROJECT MANAGEMENT / ACTION 8: MONITORING

D1.3: Project Website

Description:

Set up and maintenance of a project Website with public and restricted areas.



Date (Month 6): March 2012



ACTION 1: PROJECT MANAGEMENT / ACTION 8: MONITORING

Responsible Beneficiary: Lurederra

Duration: 36 months

Project monitoring tools:

1. **Internal documents**: Follow-up documents
2. **Official documents**: Deliverables and reports



ACTION 1: PROJECT MANAGEMENT / ACTION 8: MONITORING

Beneficiario Responsable: Lurederra

Duración: 36 meses

Project monitoring tools:

1. Internal documents: Follow-up documents

Technical Follow-up:

Each partner will inform the coordinator every 2 months regarding the task progress, deviations envisaged, etc.

Technical & Economical Follow-up:


Each partner will inform the coordinator every 6 months about work performed, description of major costs, etc.



ACTION 1: PROJECT MANAGEMENT / ACTION 7: MONITORING

Project monitoring tools:

2. Official documents: Reports






ACTION 1: PROJECT MANAGEMENT / ACTION 8: MONITORING

Responsible Beneficiary : Lurederra

Duration: 36 months

Project monitoring tools: Oficial Reports





ACTION 1: PROJECT MANAGEMENT / ACTION 8: MONITORING

Responsible Beneficiary: Lurederra

Duration: 36 months

TENTATIVE SCHEDULE OF PROJECT MEETINGS

Meeting no.	Date	Comments
1	18-10-11	Kick-off meeting Project
2	11-04-12	1 st Follow-up Meeting Project
3	October 2012	2 nd Follow-up Meeting Project
4	April 2013	3 rd Follow-up Meeting Project
5	October 2013	4 th Follow-up Meeting Project
6	April 2014	5 th Follow-up Meeting Project
7	September 2014	6 th Follow-up Meeting Project



ACTION 9: DISSEMINATION

Project Website

The screenshot shows the REC-POLYOLEFIN project website. At the top, there is a navigation menu with icons for PROJECT, PARTNERS, RESULTS, NEWS, DOCUMENTS, and CONTACT. A callout box labeled "Updated information section" points to the RESULTS, NEWS, and DOCUMENTS icons. Another callout box labeled "Project Description Section" points to the PROJECT icon. The main content area features a large image of plastic waste with the text "Rec-Polyolefin Project" and a sub-headline: "Design and development of a demonstrative recycling line for the separation of post-consumer polyolefin mixtures". Below this, there is a paragraph of text describing the project's goals and funding.



ACTION 9: DISSEMINATION

Project Website: Restricted area

The screenshot shows the REC-POLYOLEFIN project website. At the top, there is a navigation bar with icons for PROJECT, PARTNERS, RESULTS, NEWS, DOCUMENTS, and CONTACT. A search bar is located above the navigation icons. Below the navigation bar, the main content area features a large image of plastic waste with the text "Rec-Polyolefin Project" and a subtitle: "Design and development of a demonstrative recycling line for the separation of post-consumer polyolefin mixtures". Below this, there is a paragraph of text describing the project's goal and funding. At the bottom left, there is a "COORDINATION" section with contact information for the Technological Center. At the bottom right, there is a LIFE logo.

Restricted area (partners)



DESIGN AND DEVELOPMENT OF A DEMONSTRATIVE RECYCLING LINE FOR THE SEPARATION OF POST-CONSUMER POLYOLEFIN MIXTURES

GRANT AGREEMENT: LIFE10 ENV/ES/000460

ACTION 1: PROJECT MANAGEMENT

ACTION 7: MONITORING

ACTION 9: DISSEMINATION

